

Osprey



V-22 Mission Planning System



Greg Gibble
RIndy



Test Plan Certifications



- **VMPS Test Plan**

- Software Integration
- FQT
- V-22 System Integration
- JMPS Certifications

- **Time to complete all certifications is unknown ??**

- COE
- Security
- JMPS Integration
- Interoperability

Question: Does a V-22 annex need to be generated for the JMPS TEMP? When? What content? In what format?



VMPS Milestones



- A JMPS Based VMPS Delivery Date to Aircraft OT 01-Oct-04
 - 2 to 4 weeks required for NAWCWD integration
 - Time required for PMA -233 cert. letter?
 - Time required for security cert.?
 - Time required for COE cert.?
 - Time required for Interoperability cert.?



Issues



- JC1 Programmers Reference Guide – When?
- Mission Binder Design Definition – When?
- Extensibility of Calc
 - TOT is not configurable by a UPC
 - Climb/Decent calculation is not configurable by a UPC
- DTM Declass